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Date: August 17, 2020 
 
Via Email  
 
Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960 
farrier.brian@epa.gov 
 
Subject: Monthly Progress Report for the Period July 1, 2020 – July 31, 2020 
 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 

Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 
CERCLA-04-2018-3759 

 
Dear Mr. Farrier: 
 
This Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction of the monthly 
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 
2 (OU2), Macon, Macon-Bibb County, Georgia.  
 
Activities Conducted July 1, 2020 through July 31, 2020 
 

 Held a meeting/webinar with USEPA staff on July 8, 2020 to discuss the results of field work to 
date, proposed additional sampling, and a proposed path forward. 

 After approval by the USEPA concerning the fish processing methodology, the fish tissue 
samples were sent to the laboratory in late July for further processing and analysis.   

 A RI/FS Work Plan Addendum (Addendum) was submitted to the USEPA on July 21, 2020.  The 
Addendum proposed additional soil and groundwater sampling at the site. 

 Began evaluation of site data with respect to an ecological risk evaluation. 
 
Activities Planned for August and September 2020 
 

 Perform the field work outlined in the Addendum. 
 Continue evaluating available data and additional data needed for an ecological risk evaluation.   
 Submit an updated Screening Level Ecological Risk Assessment (SLERA) Technical 

Memorandum. 

                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 

Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 
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 Submit an ecological Problem Formulation and Study Design. 
 
Problems Encountered 

 
 None 

 
Validated Results of Sampling and All Other Data Obtained through Field Work 
 

 None 
 
Additional Items 
 

 None 
 
 
Should you have any questions or comments regarding this progress report or any other aspect of this 
project, please do not hesitate to contact me. 
 
 
Sincerely, 
 
 
 
 
Joseph Nicolette 
Project Coordinator 
Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group 
 
 
cc: 

 
Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshini1@dnr.ga.gov) 
Timmerly Bullman (via email to tbullman@montrose-env.com) 
Kirk Kessler (via email to kkessler@montrose-env.com) 
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 
Joe Davis (via email to jadavis@armstrongceilings.com) 
Garrick Burger (via email to gaburger@armstrongceilings.com) 
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 
Prashant Gupta (via email to prashant.gupta@honeywell.com) 
Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com) 
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 
Henk Van Der Meyden (via email to henk.vandermeyden@howmet.com) 
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Patrick Cook (via email to Patrick.Cook@howmet.com) 
Max Wilson (via email to john.m.wilson@usace.army.mil) 
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil) 
Mark Wyzalek (via email to mwyzalek@maconwater.org) 
Cathy Nolan (via email to cathy.nolan@klgates.com) 
Audrey Waldock (via email to Audrey.Waldock@howmet.com) 
Emily Lewis (via email to Emily.Lewis@howmet.com) 
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